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) Contract No. A-101
Amendment No, 3

The Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

1, This document constitutes Amendment No. 3 to Contract
No, A-101, dated 31 March 1955, between the Ramo-Wooldridge
Corporation, Los Angeles 45, California, and the United States
< Government and further amends said contract, as amended, as here-
inafter set forth,

2, Pursuant to the clause of this contract entitled "Changes, '
the Government hereby requires the performance of certain additional
work hereunder, as follows:

(2) In SECTION A - CONTRACT WORK of the Schedule
of Contract No, A-101, as amended, add the following sub-
section under the heading I System 1:

"C. Components and Related Items: In addition
to the items to be furnished by the Contractor to the
e Government under 'A' above, the Contractor shall
: furnish the following components of System No, 1,
25X1A and items related thereto:

b 25X1D

(3) Eighty (80) pair amplifiers

(4) Four (4) test sets %
- 0001001 00017-7
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(5)

(6)

Specifications for these components of System No, 1
shall be in accordance with CMCC Document No,

1134, 1, dated 31 May 1955, copies of which are in

the possession of the Contractor and the Government, "

(b) In SECTION B - DELIVERY of the Schedule of Contract
No., A-101, as amended, add the following subsection under the

o heading I System 1:
-

"E. Components and Related Items: The Con-
tractor shall effect delivery of the additional components
and related items, as described in SECTION A -
CONTRACT WORK, under 'C' of System 1, as soon as
is practicable and in general accordance with the delivery
schedule for these components and related items as set
forth in CMCC Document No, 1132, 3, except that the
Contractor shall give priority effort to meeting delivery
schedules set up under SECTION A - CONTRACT WORK,
for Systems 1, 2, and 3 proper, and to System 4 when
added to this contract by amendment, and a lesser
priority shall be given to delivery of the items referred

" to in this subsection E, "

(c) In consideration of the Contractor's performance of

25X1A the additional work added to SECTION A - CONTRACT WORK
by this Amendment No, 3, the estimated cost is increased by
25X1A the amount of| Lnd the fixed fee is increased by an
amount of| Accordingly, subsections 1 and 2 of

SECTION E - ESTIMATED COST AND FIXED FEE of the
Schedule, as amended, are hereby deleted and the following
subsections are substituted in lieu thereof;
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3. All other terms, conditions and requirements of Contract
No, A-101 remain unchanged,

4, Please indicate your receipt of this Amendment No. 3 to
Contract No, A-101 and your acceptance thereof by executing the
original and the two copies of this Amendment. Return the fully
executed original and one copy of this Amendment to the undersigned
and retain the remaining copy for your files, 2EX1A

Very truly yours,

c Contracting Officer

ACKNOWLEDGED AND ACCEPTED:

THE RAMO-WOOLDRIDGE CORPORATION

By 25X1A
Tit

Date ,,Qoé?_ré /Zfé/
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